WG

Lower WILLAMETTE GROUP

December 17, 2012

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for November 2012

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN NOVEMBER 2012
None.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA and Other Actions

e On November 7, 2012, the LWG submitted an updated draft final BERA comment response table
with revised tentative comment resolutions to Burt Shephard and Chip Humphrey.

Comments/Documents Provided by EPA

o On November 30, 2012, EPA provided comments and edits on the August 29, 2011, draft final RI
Sections 1 and 2 and Appendices A and H.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS
None.
3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.
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4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for December 2012 and January, February, and
March 2013 includes the following:

o Resolution of the formal dispute period on EPA’s draft final Baseline Human Health Risk
Assessment comments and notice of non-compliance

o Redline strike-out comments from EPA on portions of the draft final RI expected

o Initial EPA feedback on draft FS expected
e EPA response to LWG BERA comment responses expected
o LWG’s Draft Sampling and Analysis Report for 2012 Smallmouth Bass Sampling

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table includes pending and recently submitted deliverables for which EPA comments or approvals
are required. Table 2 — Status of LWG Deliverables — Portland Harbor RI/FS reflects the more complete
list of LWG submittals and is equivalent to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
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J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)

Kim D’Aquila, Grand Ronde (email only)

Erin Madden, Nez Perce Tribe (email only)

Colin Wagoner, Ridolfi (email only)

Jennifer Peers, Stratus Consulting (email only)

LWG Management

LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS

Submittal
Deliverable’ Deadline? | Status/ Comments EPA Comments Target Date
Draft Final Remedial 2/1/2009 Submitted 08/29/2011; 10/29/2011

Investigation Report

EPA comments received
11/30/12

Notes:

! Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS

Submittal EPA Comments
Deliverable® | Deadline? Status/Comments Target Date
Round 1
Compilation of November | Submitted to EPA and DEQ 11/21/2007. Need

Information for 2007 written response from DEQ and EPA that

Sources Between RM upland sources are under investigation

11 and 11.6 East consistent with the Road to the ROD.

Bank of Portland

Harbor

Round 2 Biota

Revised Round 2 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005

QAPP Addendum 6: conditions on 12/6/2005; a final QAPP

Sampling of Benthic addendum is required

Invertebrate Tissue

Final Round 2 TBD On 2/9/2006, the LWG submitted a response to

QAPP Addendum 6: EPA's comments on the 11/23/2005 version of

Sampling of Benthic the QAPP addendum. The LWG has not heard

Invertebrate Tissue back from EPA on that response. The LWG
believes that a final QAPP in not required.
Need EPA agreement that this final QAPP is
not required.

Hydro/Sed Modeling

Phase 2 May 2009 | Submitted 5/7/2009; EPA comments received

Hydrodynamic Re- 7/22/2009

calibration Report

Groundwater Pathway

Draft Round 2 4/22/2005 | Submitted 4/22/2005; EPA comments received

Groundwater 6/3/2005

Pathway Assessment

Sampling and

Analysis Plan

Round 2 TBD Outstanding issues to be addressed in GW

Groundwater Appendix to Draft Rl Report.

Pathway Assessment

Sampling and

Analysis Plan -

Response to EPA

Comments

Revised Round 2 TBD Outstanding issues to be addressed in GW

Groundwater Appendix to Draft Rl Report.

Pathway Assessment

Sampling and

Analysis Plan

(including Appendix
A - Site Summaries
and Appendix B -
Pilot Study Data

Report)
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Submittal EPA Comments
Deliverable® | Deadline? Status/Comments Target Date
Round 2 FSP for 4/29/2005 | Submitted 4/29/2005; EPA comments received
Sampling of 6/10/2005

Shoreline Seeps at
Human Use Beaches

Revised Round 2 No longer | The only seep determined to pose a potentially
FSP for Sampling of needed complete exposure pathway is discharge from
Shoreline Seeps at Outfall 22B. The existing data from Outfall
Human Use Beaches 22B include the upland COls and meet the data
quality requirements for risk evaluation
(Category 1/QA2). Based on the Round 2
Report evaluations, no additional seep data are
needed. Therefore, this FSP is no longer
needed.
Revised Round 2 3/27/2006 | Redline version submitted 3/27/2006; EPA 4/28/2006
Groundwater needs to provide final approval of this FSP.
Pathway Assessment This revised FSP was prepared and submitted
SAP Attachment 2: after the associated field work was completed.
Transition Zone
Water FSP
Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional approval of
Groundwater proposed changes to the QAPP addendum
Pathway Assessment received from EPA on 9/30/2005. EPA needs
SAP Attachment 3: to provide final approval of this QAPP.
Supplement to QAPP Approval to conduct sampling was provided by
Addendum 3 EPA on 9/30/2005.
Revised Transition- 3/27/2006 | Submitted 3/27/2006. EPA needs to provide
Zone Water FSP final approval of this FSP. Approval to conduct
Addendum 1 sampling was provided by EPA on 9/30/2005.
Sampling Plans for This revised FSP was prepared and submitted
ExxonMobil, after the associated field work was completed.
Siltronic, Gasco, and
Arkema
Revised Transition- 3/27/2006 | Submitted 3/27/2006. EPA needs to provide

Zone Water FSP
Addendum 2

final approval of this FSP. Approval to conduct
sampling was provided by EPA on 10/13/2005.
This revised FSP was prepared and submitted
after the associated field work was completed.

Natural Attenuation

Step 2 Natural No longer
Attenuation needed
Evaluation Report
Tech Memos
Revised TRV 10/23/2004 | Submitted; EPA comments received 3/18/2005.
Selection TM On 6/10/2005, EPA directed the LWG to
submit the final TRV Selection TM with the
PRE. The final TRV Selection TM was
submitted as an appendix to the 9/9/2005 PRE.
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Submittal EPA Comments
Deliverable® | Deadline? Status/Comments Target Date

Second Revision 1/7/2005 | Submitted; EPA comments received 3/4/2005.
Preliminary Risk On 6/10/2005, EPA directed the LWG to
Evaluation submit the final PRE approach TM with the
Approach TM PRE. The final PRE Approach was submitted

as an appendix to the 9/9/2005 PRE.
Comprehensive 6/27/2004 | Submitted; EPA comments received 10/1/2004
ERA Approach TM
Revised TBD In a 1/11/2006 meeting with EPA, the LWG
Comprehensive proposed deleting this deliverable. The LWG
ERA Approach TM has not heard back from EPA on this proposal.

Need EPA agreement that this deliverable is no

longer needed.
Process for 1/20/2005 | Submitted; EPA comments received 6/30/2006; | 3/21/2005
Derivation of PRGs a revised tech memo is not required.
™
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA comments received 5/2/2006
Determining 6/5/2006; revised tech memo required.
Background for the
Portland Harbor
Superfund Site
Revised Approach to | 7/20/2006 | The revised approach to determining
Determining background for the Portland Harbor Superfund
Background for the Site will be provided in the Draft Rl Report
Portland Harbor
Superfund Site
Process for The approach for Delineating the Extent of
Delineating the Contamination Upstream and Downstream of
Extent of the ISA will be provided in the Draft Rl Report
Contamination
Upstream and
Downstream of the
ISA
COPC Selection ~1/23/2006 | Ina 1/11/2006 meeting with EPA, the LWG
Interim Deliverable proposed deleting this deliverable. The LWG

has not heard back from EPA on this proposal.

Need EPA agreement that this deliverable is no

longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological 9/9/2005 | Submitted 9/9/2005; EPA comments received 11/8/2005
Preliminary Risk 4/28/2006, a revised PRE is not required
Evaluation (PRE)
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA comments received | 5/16/2006
Assessment 7/6/2006
Interpretation
Report
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Submittal EPA Comments
Deliverable® | Deadline? Status/Comments Target Date

Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA comments received | 1/3/2006
Report: Evaluating 3/10/2006
Trophic Trace and
the Arnot and Gobas
Models for
Application to the
Portland Harbor
Superfund Site
Revised Ecological 5/26/2006 | Submitted 5/25/2006; directive EPA comments | 7/9/2006
Water Screening received 9/15/2006, and a correction to the
Levels xylene AWQC on 9/27/06. Additional

revisions were submitted on 10/13/2006.
Feasibility Study
Literature Survey of October Submitted 10/31/2007. EPA comments Jan-08
Treatability Studies 2007 received 2/15/08. A revised deliverable is not

required, EPA comments indicated that they

should be addressed in the FS.
Round 3B (FS) Side- | September | Submitted 5/18/2009
scan Sonar Data 2008
Report
Treatment Early May | Submitted 6/5/2009; EPA comments received 7/6/2009
Technologies 2009 7/9/2009
Screening Table
Screening of Mid May | Submitted 6/18/2009; EPA comments received | 7/2/2009
Disposal Facilities 2009 7/10/2009
for the Feasibility
Study Memorandum
Early Preliminary Late March | Submitted 3/27/2009
Remediation Goals 2009
(PRGsS)
Benthic Toxicity September | Submitted 9/07/2010
AOPCs Check In 2010
Materials
Treatment Submitted 03/15/2011; EPA comments
Technology received 4/27/2011

Evaluation Tools
Memo

Draft Mitigation
Determination
Approach for Use in
the FS Tools Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011

Draft Feasibility
Study Costing
Approach Tools
Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011
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Submittal EPA Comments
Deliverable® | Deadline? Status/Comments Target Date
Draft Identification Submitted 03/16/2011; EPA comments
of "COCs" and received 4/27/2011

Contaminant
Mobility Evaluation
Criteria For the
Draft FS Tools
Memo

Dredging Water
Quality Evaluation
Tools Memo

Submitted 03/31/2011; EPA comments
received 4/27/2011

Alternatives
Screening Materials

Submitted 04/06/2011

Draft FS Key
Elements
Presentation

Submitted Materials 06/06/2011
Presentation 06/21 and 06/22/2011

EPA Directed Draft
Feasibility Study
(FS) Key Work
Product

01/15/2012

Submitted 01/16/2012

NA

Draft Feasibility 03/20/2012
Study (FS) -
Electronic Version
For Early EPA

Team Review

Submitted 03/20/2012

6/29/2012

Draft Feasibility 03/30/2012
Study (FS) -
Formal Publically
Accessible

Submittal

Submitted 03/30/2012

6/29/2012

General Field/Data/RI1 Repor

ting

Validated Analytical 90 days
Results following
completion
of each
sampling
activity

Comprehensive 2/21/2007
Round 2 Site
Characterization

Summary and Data

Submitted 2/21/2007. EPA comments on
Sections 1-9 and Appendices A, B, C, D, F, and
G received 1/15/08; comments on Section 10
received 3/20/08; comments on Section 11

Gaps Analysis received 5/16/08; comments on Appendix E
Report received 8/8/08. This document was never
intended to be revised or approved by EPA,;
comments will be addressed in the Draft RI
Report.
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Submittal EPA Comments
Deliverable® | Deadline? Status/Comments Target Date
Draft Sediment August Submitted 8/11/2009 EPA comments not

Mobility Testing 2009 anticipated
Data Report
Draft Baseline Early Submitted 9/2/2009 11/2/2009
Ecological Risk September | Preliminary EPA comments received 12/23/09.
Assessment Report 2009 EPA comments received 07/16/2010.
EPA benthic approach comments received
09/27/2010.
Draft Baseline Late Submitted 9/23/2009 11/23/2009
Human Health September | Preliminary EPA comments received 12/23/09.
Risk Assessment 2009 EPA comments received 07/16/2010.
Report
Draft Remedial Late Submitted 10/27/2009 12/27/2009
Investigation October EPA comments received 07/16/2010
Report 2009
Benthic Toxicity Mid Submitted 11/13/2009 01/13/2009
Reanalysis Technical | November | EPA benthic approach comments received
Memorandum 2009 09/27/2010.
Supporting November | Submitted 11/19/2009 01/19/2010
Electronic 2009
Information for
Draft Benthic BERA
Draft Final 5/2/2011 | Submitted 05/02/2011; EPA comments 7/2/2011
BHHRA received 06/22/2012
Draft Final BERA 7/5/2011 | Submitted 07/01/2011; 9/1/2011
EPA comments received 07/10/12
Human Health and July 2011 | Submitted 07/22/2011 9/22/2011
Ecological Risk
Management
Recommendations
Draft Final 8/29/2011 | Submitted 08/29/2011; 10/29/2011
Remedial EPA comments received 11/30/12
Investigation
Report
STORMWATER
Stormwater Loading 2/1/2009 | Submitted 2/18/2009; EPA comments received
Check-in Materials 5/6/2009
Revised Stormwater April Submitted 04/30/2010; EPA comments 6/30/2010
Loading Calculation 2010 received 08/17/2010
Methods
Final Stormwater Submitted 01/31/2011: EPA comments 3/31/2011

Loading Calculation
Methods

received 03/02/2011
Revised Report Submitted 04/15/2011
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Submittal EPA Comments

Deliverable® | Deadline? Status/Comments Target Date
SEDIMENT
Round 3B Field Submitted 5/4/2007; EPA comments received
Sampling Plan: 7/25/07. Superseded by the 11/5/2007 R3B
Sediment Sampling Comprehensive Sediment & Bioassay Testing
and Benthic Toxicity FSP.
Testing
Upriver and Submitted 5/25/2007; EPA comments received
Multnomah Channel 10/11/07. Superseded by the 11/5/2007 R3B
Sediment Evaluation Comprehensive Sediment & Bioassay Testing
and Field Sampling FSP.
Plan Technical
Approach
Draft Round 3B Submitted 5/25/2007; EPA comments received
Surface and Core 8/9/07. Superseded by the 11/5/2007 R3B
Sediment FSP Comprehensive Sediment & Bioassay Testing
Preliminary FSP.
Technical
Memorandum
Draft Round 3B August Submitted 8/29/07; EPA comments received
Erosion Core 2007 10/11/07. Superseded by the 11/5/2007 R3B
Sediment FSP Comprehensive Sediment & Bioassay Testing
Technical FSP.
Memorandum
Round 3B QAPP November | Submitted 12/17/2007. Need EPA approval of
Addendum 10 for 2007 this QAPP Addendum.

Sediment Sampling

Round 3 Sediment
Trap Deployment
Field Report

Submitted 06/30/2011

FATE & TRANSPORT

Draft Chemical Fate | July 2007 | Submitted 7/20/2007; EPA comments received
& Transport Model 10/15/07. LWG response to comments
Development and submitted 1/8/2008.

Data Gaps

Identification Report

F&T Surface December | Submitted 12/10/2007; EPA comments
Sediment FSP — 2007 received 1/2/08. 1/16/08 LWG agreed with
Addendum to 3B EPA not to perform the sampling. Need EPA

Sediment FSP

agreement that this deliverable is no longer
needed.

Draft
Bioaccumulation
Modeling Report

Submitted 7/27/2009
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Deliverable?

Submittal
Deadline®

Status/Comments

EPA Comments
Target Date

CULTURAL RESOURCES

Draft Cultural
Resource Survey
Report

12/16/2005

Submitted 12/16/2005

2/14/2006; EPA
comments not time-
critical at this point in the
project

BIOLOGICAL ASSESSMENT

Preliminary Draft
Site-Wide Biological
Assessment -
Electronic Version
For Early EPA Team
Review

3/30/2012

Submitted 03/20/2012

6/29/2012

Preliminary Draft
Site-Wide Biological
Assessment - Formal
Publically
Accessible Submittal

3/30/2012

Submitted 03/30/2012

6/29/2012

Notes:

! _ Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XI1X, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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